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2006-7 Fermilab Accelerator Experiments Schedule
This Schedule will be updated regularly, as plans change.

Calendar 
Year 2006 2007

Tevatron 
Collider

CDF CDF CDF

DZero DZero DZero

Neutrino 
Program

B
MiniBooNE  MiniBooNE # OPEN OPEN

SciBooNE SciBooNE
MI MINOS MINOS MINOS

Meson 
120

MT Test Beam Test Beam Test Beam
MC E907/MIPP OPEN OPEN

The 2006 long Tevatron Shutdown began on February 27, and is planned to last 14 weeks.
Booster turn on is scheduled to begin May 22, Tevatron on June 2.

The 2007 Accelerators Shutdown is tentatively scheduled for 8 weeks, June and July.
# Continuation of MiniBooNE running beyond CY06 requires additional approval.
This draft schedule will be updated as more precise information is made available.
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